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1. Total amount of bond dollars allocated to this Campus?  $167,697,749 
 
2. Please list the projects currently underway, the estimated cost, and the status of 

each of these projects? 
  
 · Science Instructional Building:  Cost: $38,742,544. Status:  Final completion  
   and acceptance was August 5, 2003.  Project was within budget.  Final report 
              submitted. Project closed out. 
  
 · Infrastructure Enhancement (Technology Expansion): Cost: $9,497,073.        
   Includes funding from sources other than Higher Education Bond funds.   

Status: Completed and within budget.  Final report submitted. Project closed 
out. 

 
· Stone Classroom Renovation:  Cost: $4,074,666.  Status: Phase 1 complete at a 

     cost of $199,800.  Phase 2 was complete for occupancy fall 2005.  Project was                  
   under budget and on schedule.  Final report submitted. Project closed out. 
 

· McIver Chiller Plant Expansion and Improvements:  Cost for Phases 1, 2, & 3:  
  $7,870,755.  Status:  Phases 1, 2 & 3 are complete.   Project was completed    
  under budget and ahead of schedule.  Final report submitted. Project closed   
  out. 

 
· Northeast Campus Infrastructure:  Cost: $7,328,218.  Status: Project is complete. 
  The University has been using this facility since March, 2005.  Final report   
  submitted. Project closed out. 

       
· The Hall for Humanities and Research Administration:  Cost: $16,705,884. 
  Status:  Project is complete.  Project was accepted on April 11, 2006 ahead of  

schedule.  This building is one half of the McIver replacement building.  Final      
report submitted. Project closed out.            

   
 · Studio Arts Center:  Cost:  $18,079,192.  Status:  Project is complete.        
   Project was accepted on June 1, 2006 and on schedule for fall classes. This  
   building is one half of the McIver replacement building. Final report 
              submitted. Project closed out. 
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· Heating Plant Expansion (Steam Plant): Cost: $4,148,035. Status: Project   
completed on schedule and within budget.  Final report submitted. Project  
closed out. 

               
 · Electrical Substation: Cost: $3,641,126.  Project is complete.  Project was   
   within budget.  Final report submitted. Project closed out. 
 
 · Aycock Auditorium:  Cost: $20,329,243.  This is a CM at Risk project. 
   Status:  Project was accepted by the State Construction Office on 3/26/08. 
   Final Report Submitted. Project closed out. 
 

· McNutt Classroom Renovation: Cost: $5,914,512.  Status:  Project was 
accepted by the State Construction Office on August 1, 2007. Close out expected 
in September 2009. 
 

· Brown Building:  Cost:  $7,008,446.  Status:  Project was accepted by the State  
  Construction Office on December 5, 2007.  Final Report Submitted. Project   
  closed out. 
   
· Petty Building:  Cost: $15,077,031. This is a CM at Risk project.  Project was 

accepted by the State Construction Office on January 4, 2008.  Waiting for State 
Construction Office’s approval of the Final Report and As-built documents.  

 
· Alumni House:  Cost: $6,041,186. Status:  Project was single prime.  
Project was accepted by SCO May 2008.  Final Report Submitted. Project 
closed out. 

 
 · Forney Building:  Est. cost: $6,443,392.  Status:  Project is single-prime. 
   Project was accepted by SCO December 2008.  There is still some minor punch  

  list work that needs to be completed before the building is complete.  
  
3.  Are the projects adequately timed to reflect cash-flow requirements? If not, explain. 
 
At this time in the program all projects appear to be adequately timed.  A detail schedule 
of reporting is on-line through Primavision P6e which is accurate for both schedule and 
projected cash flow.  This program can be accessed anytime by UNC – General 
Administration.   
 
4.  List the projects that are substantially above or below budget and explain why.  
(“Substantial” is defined as plus or minus 10%.) 
 
The Science Building, when bid, came in substantially under the budgeted amount.  The 
design was complete when the bond dollars were available and the bidding climate was 
ideal for taking bids. 
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 The Northeast Infrastructure project came in slightly over budget but was 
value engineered and funds shifted from Science Building savings to 
award. 

 The Hall for Humanities and Research Administration building was 
slightly over budget.  A revised deep caisson foundation was determined 
to be needed after more soil borings were taken and the City of 
Greensboro required extensive street repairs to be made over the original 
estimate. 

 The Studio Arts Center building bid was 19% over the designer’s estimate.  
The designers used a third party estimator which produced an estimate in 
December, 2003 that showed the project only slightly (1-2%) over budget.  
There was a substantial increase in the cost of projects on the open bid 
market in the spring of 2004.  We did pre-qualify contractors on this 
project. 

 
All other projects have bid within their budgets ( +/- 10%). 

 
5.  Overall, are the projects underway on this campus ahead, behind or on schedule? 
 
All projects have been accepted by the University.   
  
6.  What type of construction methods are being used (Single Prime, Multi-Prime, 
Construction Manager, Construction Manager at Risk)?  Which ones have proven to be 
most effective and efficient?  
 
The following construction practices are currently being used to carry out bond projects 
in construction: 
 ·  Science Instructional Building  Multi-Prime 
 ·  Technology Infrastructure Expansion Multi-Prime 
 ·  McIver Chiller Plant Phase 1  Single-Prime 
 ·  McIver Chiller Plant Phase 2  Multi-Prime 
 ·  McIver Chiller Plant Phase 3  Single-Prime 
 ·  Northeast Campus Infrastructure  Single-Prime 
 ·  Electric Substation    Single-Prime 
 ·  Heating Plant Expansion   Single-Prime 
 ·  Hall for Humanities & Research Admin. Single-Prime – Pre-Qualified 
 ·  Studio Arts Center    Single-Prime – Pre-Qualified 
 ·  Stone Building Renovation   Single-Prime 
 ·  Aycock Auditorium    CM at Risk 
 ·  Petty Renovation    CM at Risk 
 ·  McNutt Building Renovation  Single-Prime 
 ·  Brown Music Building Renovation  Single-Prime 
 ·  Alumni House Renovation   Single-Prime 
 ·  Forney Building Renovation  Single-Prime  
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We have bid both single and multi-prime on a number of our projects.  Single-prime has 
proven to be most effective.  We have been concerned with the bidding market and HUB 
participation and therefore chose CM at Risk for the last two larger projects. 
 
7.  If this campus is using CM at Risk for any of its projects, please describe your overall 
experiences using this method? 
 
We used CM at Risk for Petty Building and Aycock Auditorium, because these two were 
the only ones left that were large enough to take advantage of that process. We were 
pleased with the interaction between contractor and designer in the pre-construction 
services phase.  It helped to keep the project’s scope within the budget.  We were also 
pleased with the HUB participation on these two projects. 
 
8.  Are the expenditures of the proceeds from the bonds issued under this act in 
compliance with the provisions of this act?   Yes. 
 
9.  Are there projects that have had a change in scope from its original intent? If any of 
theses projects require General Assembly approval, please list these projects and the 
change.   None. 
 
10.  List projects currently underway that required additional funding, other than bond 
dollars.  Aycock Auditorium, Alumni House and McNutt required additional funding.  
 
11.   What are the sources for these funds?  Are all of these funds on hand? If not, please 
explain why.  
 
Sources for funding augmentation for each project are listed below.   
 

 Aycock Auditorium has been augmented by UNCG University. 
Development fund raising and other available university funds. 

 Alumni House has been augmented by UNCG University Development 
fund raising and a federal HUD grant. 

 McNutt has been augmented by non-bond funds that were scheduled for a 
renovation of a Networks Operation Center located in another building.  
During the design phase of McNutt it was determined the Network 
Operations Center should be moved to McNutt, and the renovation 
funding moved with the center. 

 
12.  What is the current HUB participation rate at this campus (please break down for 
women, African-American and Other)?  Please list and explain efforts to reach HUB 
goals.          
         Bond & Non-Bond                  Bond Only 

HUB Participation:  Women  6.9 %   6.0  % 
   African-American 3.1 %   2.6  % 
   Other   3.1 %   1.8  % 
   Total            13.1 %            10.4  % 
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Our current efforts to reach HUB goals include a Plan Room at Facilities Design and 
Construction where interested contractors can review construction documents for the 
preparation of their bid.  We conduct pre-bid meetings with bidding contractors where we 
discuss the many possible ways HUB participation can be maximized.  Since the HUB 
results for both Studio Arts Center, and Hall for Humanities and Research Administration 
were low, UNCG has taken a more proactive approach to HUB participation with the 
following adjustments to our program: 
 

 The last two large projects in our program are using the CM at Risk mechanism 
for project management.  This raised our HUB participation significantly. 

 Designers are being asked to make design decisions that make it easier for a 
General Contractor to break projects into smaller subcontracts. 

 It is being emphasized to contractors what our expectations are, and they are 
verbally encouraged to break large subcontracts into smaller parts. 

 A HUB Outreach meeting was held in the fall of 2004 to help educate the HUB 
community on the upcoming opportunities for Bond and Non-Bond projects. 

 UNCG co-hosted a HUB Academy with NC A&T to help educate contractors in 
this area during the summer of 2005.  There were 16 training sessions and a 
graduation ceremony was held on August 31, 2005. 

 UNCG hosted a table at the HUB reception during the State Construction Office 
Conference for the years 2006, 2007, 2008, and 2009. 

 UNCG held a HUB outreach meeting on March 15, 2006 for Brown, McNutt, 
Petty and Aycock Auditorium projects.  This was well attended with over 100 
people present. 

 UNCG hired a consultant to help get the HUB numbers up on McNutt, Brown, 
Alumni House, Aycock Auditorium, Petty and Forney buildings.  

 UNCG now has a full-time HUB Coordinator on staff. 
 UNCG has hosted several HUB Outreach Programs this past year. 
 UNCG co-hosted another HUB Academy with NC A&T in 2009 which graduated 

28 people at the graduation ceremony on April 7, 2009. 
  

13.  Please describe any innovative practices being used to complete the Bond Program.   
 
We are using three tools that provide positive results in our construction program: 
 
·  As presented at the August, 2002 Bond Oversight Meeting, UNCG used a web-based                    
 construction management tool on the Science Building to effect quick communication 
 between the architect, contractor and owner.  We also used it for the Hall for 
 Humanities and Research Administration building. 
 
·  We continue to use a third party scheduling consultant that is responsible to the 
 Owner for accurate CPM schedules, and the schedules are updated every two weeks 
 for time critical projects. 
 



UNCG 6 

·  The University sponsors a Quality Craftsmanship Award program that basically 
 awards an individual or a team of individuals that have exhibited the highest quality 
 work, cooperation and coordination on each project every month.  Recipients of the 
 award get a certificate, letter of appreciation sent to the home office and a hardhat 
 sticker.  This has been a very successful peer recognition incentive program for 
 awarding outstanding performance on construction sites. 
 
14.  What are the major challenges facing this University in completing the bond 
projects? 
 
Completing punch list on Forney and close-out documentation. 
 
State Construction Office’s backlog in approving Final Report and As-built documents 
for Petty Building.  
 
15.  If this challenge was listed previously, what has been done since the last 
meeting/survey to remedy the situation? 
 
N/A 
 
 16.  Please list projects that are scheduled to start within the next quarter. 
 
Construction:  None 
 
17.  Additional Comments/Concerns:  None. 
 
 


